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1. Grant Program Progress and Activities for the Quarter
The following sections summarize activities for the quarter as they relate to the tasks/budget categories
defined in the approved grant work plan.

PHASE I/l ASSESSMENT

Automotive Complex
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/13/13.

The following Recognized Environmental Conditions (RECs) were found:

e The historic on-site automotive maintenance/repair activities and associated oil/water separators
e The current and historic off-site automotive maintenance/repair facilities to the west
e The former off-site gas stations and documented groundwater impact to the north

Based on the findings, the City submitted a Phase Il assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/25/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site soils and groundwater appear to be affected by a
release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory
standards. Based on the review of the analytical results from soil and groundwater samples collected,
further investigation does not appear warranted.

Vacant Land
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/20/13.

The following Recognized Environmental Conditions (RECs) were found:

e The current and historic off-site automotive maintenance activities to the north, east and west



Based on the findings, the City submitted a Phase Il assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/18/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater appear to be affected by a release of
petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards. Based
on the review of the analytical results from soil and groundwater samples collected, further investigation
does not appear warranted.

Carplex Auto Group
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/30/13.

The following Recognized Environmental Conditions (RECs) were found:

e The former on-site gas station and associated gasoline tanks
e The current on-site automotive maintenance/repair activities and associated oil/water separator

Based on the findings, the City submitted a Phase Il assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/23/14. The Phase Il Assessment was
completed on 6/24/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater appear to be affected by a release of
petroleum hydrocarbons, but at concentrations below the TCEQ risk-based regulatory standards. In
addition, a ground penetrating radar (GPR) survey was conducted on-site and the results of the GPR
survey did not identify underground storage tanks on-site. Based on the review of the analytical results
from soil and groundwater samples collected and the GPR survey, further investigation does not appear
warranted.

Former International Auto Sales
The prospective purchaser submitted an application form to the City for assistance with an environmental
assessment of this site because they were considering purchasing and redeveloping the property. The City
requested approval for a Phase | assessment on the property on 10/17/13. Site eligibility was granted by
the State of Texas on 11/4/13 and the EPA on 11/12/13. Consent for the access agreement was executed
by the current property owners, prior to initiation of the Phase I. The Phase | was completed on 12/18/13.

The following Recognized Environmental Conditions (RECs) were found:

e The historical on-site printing and automotive facilities
e The off-site automotive maintenance facilities to the north
e The previous on-site soil sampling with elevated lead concentrations

Based on the findings, the City submitted a Phase 11 assessment request to the EPA during the 2™ Quarter
of FY14. The EPA approved the Phase Il assessment on 4/16/14. The Phase Il Assessment was
completed on 6/19/14.

Findings and Recommendations
Based on the Phase Il analytical results, the on-site groundwater in the vicinity of monitoring well MW-4
appear to be affected by a release of petroleum hydrocarbons, but at concentrations below the TCEQ risk-




based regulatory standards. Several metals were detected in the soils slightly above the TCEQ risk-based
regulatory standards. However, based on additional analysis and the detected metal concentrations being
consistent with typical urban areas, further investigation does not appear warranted.

Wilkerson’s 1
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 5/5/11.

The following Recognized Environmental Conditions (RECs) were found:
o Former on-site gas station and automotive service facilities
e Existing on-site Wilkerson’s Automotive & Front End Service
e Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west
and east of the site
o Former off-site gas station located to the southwest of the site

Based on the findings, the City requested approval for a Phase Il assessment on 5/11/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA
approved on 6/6/11. The Phase Il Assessment was completed on 7/20/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and
select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of
petroleum hydrocarbons from the former on-site gas station and auto service facilities.

The site was approved for a Phase Il Cleanup on 7/31/11. Based on the information submitted to the
TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum
impacted groundwater. The City requested EPA approval of the property specific sampling and analysis
plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP
was revised and sent to the EPA for final approval. The EPA then requested a new petroleum
determination letter from the TCEQ. The City requested a new petroleum determination letter from the
TCEQ. However, based on the LPST status of the site, the TCEQ considered the site high risk and a
petroleum determination letter was not granted by the TCEQ. Therefore the site assessment activities are
being completed outside of the Brownfields Program by the owner and documentation has been sent to
the TCEQ requesting site closure.

Wilkerson’s 2
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 5/5/11.

The following Recognized Environmental Conditions (RECs) were found:
e Former on-site gas station and automotive service facilities
e Existing on-site Wilkerson’s Automotive & Front End Service
e Former and existing off-site auto maintenance/repair facilities located to the adjacent north, west
and east of the site
o Former off-site gas station located to the southwest of the site

Based on the findings, the City requested approval for a Phase Il assessment on 5/11/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 5/23/11, which the EPA
approved on 6/6/11. The Phase Il Assessment was completed on 7/20/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by TPH, lead and
select VOCs and PAHs exceeding TCEQ risk-based regulatory standards associated with a release of
petroleum hydrocarbons from the former on-site gas station and auto service facilities.




The site was approved for a Phase Il Cleanup on 7/31/11. Based on the information submitted to the
TCEQ as part of the cleanup planning, the TCEQ requested additional assessment of the petroleum
impacted groundwater. The City requested EPA approval of the property specific sampling and analysis
plan (PSAP) on 11/21/13. The EPA reviewed the PSAP and requested changes on 12/19/13. The PSAP
was revised and sent to the EPA for final approval. The EPA then requested a new petroleum
determination letter from the TCEQ. The City requested a new petroleum determination letter from the
TCEQ. However, based on the LPST status of the site, the TCEQ considered the site high risk and a
petroleum determination letter was not granted by the TCEQ. Therefore the site assessment activities are
being completed outside of the Brownfields Program by the owner and documentation has been sent to
the TCEQ requesting site closure.

Atmos Energy Office
Under the previous City of Arlington Brownfields Grant (2010), a Phase | was completed on 8/3/11.

The following Recognized Environmental Conditions (RECs) were found:
e Historical off-site printing facilities, machine shops, manufacturing companies and automotive
repair facilities
e The historical on-site UST

Based on the findings, the City requested approval for a Phase Il assessment on 8/12/11, which the EPA
approved the same day. The subsequent sampling plan was submitted on 8/25/11, which the EPA
approved on 9/7/11. The Atmos Energy Phase Il was completed on 10/14/11.

Findings and Recommendations:
Based on the analytical results, the on-site soils and groundwater appear to be affected by petroleum
hydrocarbons and/or arsenic exceeding TCEQ risk-based regulatory standards in soils and/or groundwater
associated with a release of petroleum hydrocarbons from the former on-site gas tanks.

The site was approved for a Phase 11l Cleanup Plan on 6/26/12. A MSD application was submitted to the
City of Arlington on 10/25/12 and was approved by City Council on 12/18/12. A TCEQ MSD application
was submitted in April 2013 and the TCEQ issued an MSD Certificate on 7/13/13. The TCEQ requested
additional shallow soil sampling for metals prior to closure.

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/19/14
and the City also submitted a new property eligibility form on 2/20/14. The EPA reviewed the PSAP and
requested changes on 3/3/14. The PSAP was revised and sent to the EPA for final approval. The EPA
then requested a new petroleum determination letter for the site, which was obtained from the TCEQ on
3/24/14. The EPA approved the PSAP 5/15/14.

The Phase Il sampling was conducted on 5/29/14. The sampling results indicated lead and arsenic in the
shallow soils above the TCEQ risk-based regulatory standards for the protection of groundwater.
However, since a MSD (groundwater use restriction) was certified for the site, the detected lead and
arsenic concentrations did not exceed the next applicable risk based regulatory standard for protection of
human health. Terracon submitted a response letter to the TCEQ on 7/8/14 requesting site closure be
granted. TCEQ responded to the request for site closure and indicated that due to the slightly elevated
lead and arsenic concentrations identified in the shallow soils, that a background study or an affected
property assessment report (APAR) was required to further evaluate the detected arsenic and lead
concentrations. The City submitted a property eligibility form to the EPA on 12/30/15 to conduct cleanup
planning on the site by performing a background study of shallow soils in the area for arsenic and lead,
which was approved by the EPA on 1/8/15. The background study was completed on 2/17/15 and the
report was submitted to the TCEQ requesting the VCP certificate of completion be issued for the site. The
TCEQ issued the Final VCP certificate of completion on 6/10/15.



AOA
Under the previous City of Arlington Brownfields Grant (2010), the owner had already conducted Phase |
and Phase 1l assessments before contacting the City. The assessments identified contamination problems,
so the City began working on a Phase 11l Cleanup Plan for a MSD with previous grant funds. The EPA
approved the continuation of the Phase Il using grant funds on 10/18/10. The TCEQ issued an MSD
Certificate on 8/28/12. The Affected Property Assessment Report was prepared and submitted to the
TCEQ on 1/31/13. Based on the analytical result, TCEQ requested additional assessment of the site.

The City requested EPA approval of the property specific sampling and analysis plan (PSAP) on 2/28/14
and the City also submitted a new property eligibility form on 3/7/14. The EPA requested that a new
Phase | be completed prior to approval of the PSAP. The City submitted a new property eligibility form
on 6/3/14, which the EPA approved on the same day. The Phase | was completed on 8/4/14.

The following Recognized Environmental Conditions (RECs) were found:

e Anorchard was formerly located on the central and southern portion of the site
e Historical on-site automotive facility

Based on the findings, the City requested approval for a Phase Il assessment based on the previous PSAP
that was submitted to the EPA on 2/28/14. The EPA requested that the PSAP be updated wih the current
Phase | ESA information and resubmitted. The City updated the PSAP and the PSAP was submitted to
the EPA for approval on 11/21/14, which the EPA approved on 3/3/15. The City completed the Phase Il
assessment on 5/15/15.

Findings and Recommendations:

Based on the laboratory analytical results from the 10 soil borings advanced on the site, various VOCs,
SVOCs, RCRA 8 Metals, herbicides and/or pesticides were detected at concentrations above laboratory
sample detection limits (SDLs) in the soil samples collected.  However, the detected chemicals of
concern (COCs) concentrations in the soil samples did not exceed the applicable TRRP protective
concentration levels (PCLs). A response was submitted to the TCEQ in May 2015 requesting site
closure; however, the TCEQ has requested additional borings on-site along the northern and eastern site
boundaries, prior to closure. The additional shallow borings installed did not indicate COCs above
critical PCLs and a request for site closure was submitted to the TCEQ. The affidavit of completion for
the site was issued by the TCEQ during the 2™ quarter of FY 2016, and the final Certificate of
Completion will be issued upon submittal of a metes and bounds survey of the site, which is currently
being prepared and will be submitted during the 4™ quarter of FY 2016.

TxDOT Property
The City of Arlington is considering purchasing and redeveloping of the property. The City requested
EPA approval for a Phase | assessment on the property on 6/30/14. Site eligibility was granted by the
TCEQ on 6/30/14 and the EPA on 7/2/14. Consent for the access agreement was executed by the current
property owners, prior to initiation of the Phase I. The Phase | was completed on 8/12/14.

The following Recognized Environmental Conditions (RECs) were found:

The historic use of the site as a fueling operation

The 2007 UST release adjacent to the site

The historic use of the site for construction vehicle repair

The historic use and mixture of highway construction additives, such as ethanol,
pentane, octane, toluene, hexane, xylene, refined tar, magnesium chloride, chromium,
lead, benzene, cresol, dichlorobenzene, and pentachlorophenol

e The historic use of chlorinated solvents used on-site for auto parts cleaning

e The oil/water separator located on-site



Based on the findings, the City requested approval for a Phase Il assessment and submitted a Site Specific
QAPP to the EPA on 9/29/14, which was approved on 10/6/14. The TxDOT property Phase Il was
completed on 10/24/14.

Findings and Recommendations:

Based on the analytical results, petroleum hydrocarbons and chlorinated solvents were detected in the on-
site soils. However, the detected petroleum hydrocarbons and chlorinated solvents detected did not
exceed the TCEQ risk-based regulatory standards. Various metals were detected in the on-site soils.
However, only lead was detected in the soil boring at concentrations exceeding the TCEQ risk-based
regulatory standards. Based on the analytical results, petroleum hydrocarbons and chlorinated
solvents were detected in the on-site groundwater. However, the detected petroleum hydrocarbons and
chlorinated solvents detected did not exceed the TCEQ risk-based regulatory standards.

Terracon recommended that the elevated lead concentrations detected in the shallow soils could be further
evaluated utilizing the Tier 2 calculation for the groundwater-protective value utilizing site specific
parameters, and that if further evaluation of the detected lead concentration utilizing a Tier 2 calculation
would require an Affected Property Assessment Report (APAR) be prepared and submitted to the TCEQ
for concurrence.

Tire Shop
The owner of the site submitted an application form to the City for assistance with an environmental

assessment of this site because they were considering selling the property for future redevelopment. The
City requested approval for a Phase | assessment on the property on 8/7/14. Site eligibility was granted by
EPA on 8/13/14. Consent for the access agreement was executed by the current property owners, prior to
initiation of the Phase I. The Phase | was completed on 9/16/14.

The following Recognized Environmental Condition (REC) was found:
o The historic use of the site as a chemical waste storage facility

Bell Helicopter Tracts
The City of Arlington is considering purchasing and redeveloping of the property. The City requested
EPA approval for a Phase | assessment on the property on 1/20/15. Site eligibility was granted by the
TCEQ on 2/10/15 and the EPA on 2/10/15. The Phase | Assessment was started; however, the Phase |
was put on hold on 2/23/15 due to contract negotiations between the City and Bell.

The City of Arlington and Bell decided to reopen contract negotiations of the Bell Helicopter Tracts and
City requested EPA approval for a Phase | assessment on the property on 5/16/2016. Site eligibility was
granted by the TCEQ on 6/6/2016 and the EPA on 6/8/2016. The Phase | was started during the 3"
quarter and is anticipated to be completed during the 4™ quarter of 2016.

Village Creek Park
The City of Arlington is considering purchasing and redeveloping of the property. The City requested
EPA approval for a Phase | assessment on the property on 4/27/15. Site eligibility was granted by the
TCEQ on 4/23/15 and the EPA on 5/14/15. Consent for the access agreement was executed by the
current property owners, prior to initiation of the Phase I. The Phase | Assessment was completed on
6/29/15.

The following Recognized Environmental Condition (REC) was found:

e The former use of the site as an automotive service facility and a junk yard.
e The former service station located on the southern adjoining out parcel.



e King’s Collision (412 West Fork Drive) located within the east adjoining industrial park,
constitutes a REC to the site based on the topographic up to cross-gradient position relative to

the site, the close proximity (within 50 feet) and the use of chlorinated solvents.

e Indian Rubber Company (440 West Fork Drive) located within the east adjoining industrial
park, constitutes a REC to the site based on the close proximity (within 50 feet) to the site and
the use of chlorinated solvents.

The City anticipated conducting a Phase Il Assessment during the 4™ quarter of 2015; however, prior to
the City conducting the Phase I, a contract to purchase the property by a private entity was placed on the
site and the Phase |1 is on hold pending the potential sale of the site to a private party.

Sites Assessed with Grant Funds

To date, nine Phase | assessments and seven Phase 11 assessments have been completed with grant funds.

All sites with assessments completed or pending are described in Table 1.

Table 1 — Sites Assessed with Grant Funds

Site Name Site Address Assessment Type | Year Assessed Site Info
In
ACRES?
Automotive Complex 201 North East Street, | Phase | December 2013 Yes
400, 500 and 506 East | Phase Il June 2014 Yes
Division Street
Vacant Land 307 East Front Street Phase | December 2013 | Yes
Phase I1 June 2014 Yes
Carplex Auto Group 330 East Division | Phase | December 2013 | Yes
Street Phase II June 2014 Yes
Former  International | 500 East Front Street Phase | December 2013 | Yes
Auto Sales Phase II June 2014 Yes
Atmos Energy 106 Stadium Drive Phase 11 July 2014 Yes
Clean Up Planning | February 2015 Yes
AOA 800 Orthopedic Way | Phase | August 2014 Yes
813-15 Secretary Drive | Phase Il May 2015 Yes
TxDot Property 1608 North Collins Phase | August 2014 Yes
Phase I1 October 2014 Yes
Tire Shop 2118 East Abrams Phase | September 2014 | Yes
Bell Helicopter Tracts | 620 East Interstate | Phase I - Cancelled | February 2015 Yes
Highway 20 Phase | - New July 2016 Yes
Village Creek Park 4005 West Division | Phase | June 2015 Yes
Street

BUDGET

A total of $813.75 in grant funds was expended this quarter. The expenditures included:
e $232.50 For Quarterly Reporting

e $581.25 in costs for preparation of Property Eligibility Form, Brownfields Meetings and TCEQ
Interaction for site closure activities associated with AOA.




Table 2 — General Budget Summary

Table 2 provides a general budget summary for the grant.

Work plan Budget Object Current Approved Costs Incurred Costs Incurred Costs Incurred Total
Class Categories Budget Previous Quarter This Quarter to Date Remaining
Funds

1. Personnel $0 $0 $0 $0 $0

2. Fringe Benefits $0 $0 $0 $0 $0

3. Travel $4,000.00 $0 $0 $717.88 $3,282.12

4. Equipment $0 $0 $0 $0 $0

5. Supplies $600.00 $0 $0 $0 $600.00

6. Contractual $193,900.00 $193.75 $813.75 $167,226.01 $26,673.99

7. Construction $0 $0 $0 $0 $0

8. Other $1,500.00 $0 $0 $0 $1,500.00

Total $200,000.00 $193.75 $813.75 $167,943.89 $32,056.11

Table 3 - Budget Summary by Workplan Task
Table 3 provides a breakdown of expenditures by Work plan tasks.
Workplan Tasks

Workplan Budget Object Assessment Cleanup Inventory | Community Travel Quarterly Cumulative
Class Categories Planning Outreach Expenses Expenses
1. Personnel $0 $0 $0 $0 $0 $0 $0
2. Fringe Benefits $0 $0 $0 $0 $0 $0 $0
3. Travel $0 $0 $0 $0 $717.88 $0 $717.88
4. Equipment $0 $0 $0 $0 $0 $0 $0
5. Supplies $0 $0 $0 $0 $0 $0 $0
6. Contractual $162,458.81 $4,767.20 $0 $0 $0 $813.75 | $167,226.01
7. Construction $0 $0 $0 $0 $0 $0 $0
8. Other $0 $0 $0 $0 $0 $0 $0
Total $162,458.81 $4,767.20 $0 $0 $717.88 $193.75 | $167,943.89

CLEANUP AND REDEVELOPMENT PLANNING

Cleanup planning was conducted during the 2™ Quarter of FY15 on the Atmos site by performing a lead
and arsenic background study as requested by the TCEQ to obtain VCP closure for the site.

SITE INVENTORY AND CHARACTERIZATION

The City continues to use Terracon’s services for GeoSearch to help manage and update our Brownfields

inventory.

COMMUNITY OUTREACH AND INVOLVEMENT

The City chose to continue with the existing Brownfields Advisory Committee (BAC), which was
established through our previous grants. The Committee had their first meeting of the new grant cycle on
10/14/13. At this meeting, we discussed the grant closeout process of the previous grant, ongoing
projects, the new grant, and upcoming assessments. City staff also announced that Terracon had been

selected as the City’s environmental contractor through a competitive RFQ process.




The Committee had their second meeting of the new grant cycle on 3/17/14. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment activities
and potential future assessment activities.

The Committee had their third meeting of the new grant cycle on 6/26/14. At this meeting, we discussed
the on-going assessments continuing from the previous grant, the current assessment activities and
potential future assessment activities.

The Committee had their fourth meeting of the new grant cycle on 9/29/14. At this meeting, we discussed
the on-going assessments continuing from the previous grant, the current assessment activities and
potential future assessment activities.

The Committee had their fifth meeting of the new grant cycle on 12/15/14. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment
activities and potential future assessment activities.

The Committee had their sixth meeting of the new grant cycle on 3/23/15. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment
activities and potential future assessment activities.

The Committee had their sixth meeting of the new grant cycle on 6/24/15. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment
activities and potential future assessment activities.

The Committee had their seventh meeting of the new grant cycle on 9/24/15. At this meeting,
we discussed the on-going assessments continuing from the previous grant, the current
assessment activities and potential future assessment activities.

The Committee had their eighth meeting of the new grant cycle on 12/14/15. At this meeting,
we discussed the on-going assessments continuing from the previous grant, the current
assessment activities, potential future assessment activities and applying for a new assessment
grant.

City Staff made a presentation to the local real estate community at a monthly meeting of the
Arlington Board of Realtors (ARBOR) on 3/16/2016. The presentation discussed how realtors to
promote the program to their clients and encourage redevelopment projects within the City.

The Committee had their ninth meeting of the new grant cycle on 3/29/16. At this meeting, we
discussed the on-going assessments continuing from the previous grant, the current assessment
activities and potential future assessment activities.

TRAVEL
No travel-related activities were conducted this quarter.

MBE/WBE REPORT

The MBE/WBE report for the fiscal year 2014 was completed and mailed to Debora Bradford at
Region 6 EPA on October 30, 2014. The MBE/WBE report for fiscal year 2015 was completed
and mailed to Debora Bradford at Region 6 EPA on October 30, 2015. The next MBE/WBE
report will be submitted on October 30, 2016.




ACRES - SITE ASSESSMENT REPORTING
ACRES’ reporting was updated on 6/28/16 to reflect the status of all sites listed in Table 1.

FEDERAL FINANCIAL REPORT
The SF-425 report for fiscal year 2016 will be submitted on 10/30/16.

QUALITY MANAGEMENT PLAN

The EPA Region 6 Quality Assurance Officer approved the QMP on 7/22/13. The QTRAK # for the
initial QMP was 13-38.1. The City updated the QMP and the EPA approved the QMP on 8/3/15. The
City updated the QMP on 7/15/2016 and the EPA approved the QMP on 7/21/2016 (QTRAK# 16-350).

GENERIC QUALITY ASSURANCE PROJECT PLAN

The City’s generic Quality Assurance Project Plan was prepared and provided to EPA on 11/14/13. The
EPA approved the QAPP on 12/18/13. However, on 2/28/14, the EPA stated, that due to a change in
policy, all future Phase 1l Assessment activities will require a site specific QAPP for approval. The first
Phase Il Site Specific QAPP was submitted for the TXDOT property, which EPA approved in October
2014. The PSAP for the Arlington Orthopedic Site was approved by the EPA in January 2015.




